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Dear Mr. Shafer: 

Enclosed are two copies of the Minutes from the Kick-Off Meeting for the Study Area Screening Evaluation 
to be conducted at the Former Derecktor Shipyard at the Naval Education and Training Center (NETC) in 
Newport, Rhode Island. This meeting was held in Building 1 at the NETC on July 17, 1996 from 1 :00 PM 
to 2:00 PM. 

If you have any questions regarding this transmittal, please do not hesitate to contact me. 
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MINUTES OF THE SASE KICK-OFF MEETING, FORMER DERECKTOR SHIPYARD 

The Kick-Off Meeting for the Study Area Screening Evaluation to be conducted at the Former Derecktor 
Shipyard was held in Building 1 at the Naval Education and Training Center in Newport, Rhode Island 
on July 17, 1996 from l :00 PM to 2:00 PM. Attachment A provides a list of meeting attendees. 
Details of the meeting are provided below. 

OPENING REMARKS AND INTRODUCTION - Mr. Jim Shafer, U.S. Navy, Northern Division 

Jim Shafer started the meeting by introducing himself to attendees, and then turned the 
meeting over to Steve Parker of Brown & Root Environmental (B&R Environmental). 

Steve Parker began the meeting by handing out schedules and information about awarding 
subcontracts. The utility/sump/test-pit contractor is working on cleaning sumps and trenches. 

Questions/Discussion on Summ and Test Pits 

1) Paul Kulpa of RIDEM asked: When can sumps be inspected? 

Steve Parker responded by saying that the sumps can probably be inspected next week; 
however, emptying and cleaning of the two long trenches at Building 234 is taking more time 
than anticipated. 

2) Paul Kulpa asked: What is the schedule for test pits? 

Steve Parker responded by explaining that the test pits are scheduled to begin on Monday, July 
22, 1996, starting in the North Waterfront area of the site and are expected to be completed 
on Friday, July 26, 1996. Test pits will be excavated, sampled, photographed, and filmed by 
a video camera. 

3. Paul Kulpa asked: Can copies of photographs and videos be provided to RIDEM? 

Steve Parker responded by saying that upon approval of the Navy, photographs and videos will 
be distributed. 

4. Paul Kulpa asked: Are any test pits going to be left open? 

Steve Parker stated that test pits cannot remain open due the amount of contractor/civilian 
traffic at site. Site access is essentially uncontrolled, and open pits would be a safety issue. 

Kimberlee Keckler of the U.S. EPA stated she will be on-site Tuesday, July 23, 1996, to 
inspect test pit activity. 

DRILLING SUBCONTRACT AND WELL DEVELOPMENT 

Steve Parker stated that the drilling subcontract was to be awarded today (July 171, and the 
drilling effort is scheduled to begin on July 29, 1996. Drilling is expected to last four weeks, 
and will start with the upgradient location and then move on-site. The groundwater 
sampling/hydraulic conductivity tasks are expected to be performed on the schedule date. 
Steve also proposed a new development method for well construction. 

Joshua Holden of B&R Environmental described a proposed method for developing filter pack 
before placing bentonite seal. Based on speaker from BFI at the Maine DEP low-flow sampling 
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seminar, B&R Environmental proposed to develop filter pack before finishing well construction. 
Development before completion of well allows filter pack to settle against the well screen, and 
additional material can be placed before void spaces develop. By developing the filter pack 
during well construction, B&R Environmental hopes to eliminate turbidity problems and obtain 
optimal flow rates for use of the low-flow groundwater sampling method. 

Kimberlee Keckler of U.S. EPA requested written information regarding developing filter 
pack before setting seal prior to initiation of drilling. 

Susan Svirsky of U.S. EPA requested that B&R Environmental check on the time frame 
required bet ween we1 development and ground water sample collection. 

Although it is not clearly stated in the Work Plan, B&R Environmental will wait 
one week between well development and collection of ground water samples. 

Mary Pothier of CDM asked if B&R Environmental has a Standard Operating Procedure 
(SOP) (site-specifid for the well development prior to seal placement. 

Steve Parker responded by saying that B&R Environmental will prepare a field 
modification request with an attached proposed well development procedure. 

LOCATION OF UPGRADIENT WELLS 

The meeting progressed onto discussion of location of upgradient wells. B&R Environmental 
proposed to move location of well MW-10 from east side of Simonpietri Drive to the west side. 
Drilling on the east side is not possible due to presence of live overhead and underground 
utilities. Well will be located near the buoy on the grass, and not in the Building 1 parking lot. 

B&R Environmental proposed moving MW-1 from south side of access road to former scale 
house to north side of access road to scale house. The historical land use in both areas is an 
open field. 

After brief discussion of locations, all parties agreed to new locations of MW-1 and MW-10 

LOCATION OF TEST PITS 

B&R Environmental proposed moving test pit 16 from current location (east of building 42) to 
new location north of Huts 1 & 2 in a slumped area. Current location is area where OHM 
remove sand blast grit in 1995. 

Paul Kulpa of RlDEM proposed moving the test pit to area near TRC well cluster 2 because 
RlDEM witnessed tanker trucks discharging solvents in this area during Derecktor operations. 

Steve Parker stated that the number of samples from test pits is an issue for addition of test 
pits. Discussion of location of test pits in central shipyard area progressed including relocating 
test pits 13 and 16, and adding a test pit near TRC well cluster 2. Questions were raised 
concerning the proposed new location of test pit 16 north of Huts 1 & 2; moving test pit 13 
toward the north, and adding test pit 25. 

Steve Parker summarized the discussions: 
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Test pit 13 will be moved north approximately one half the distance to present location 
of test pit 16. 

Test pit 16 will be moved to the depression north of huts 1 & 2. 

Test pit 25 will be added near TRC well cluster 2, north of building 42 in suspected 
solvent disposal area. 

No analysis for surface soil collected from test pits 13 and 25 will be performed 
because the surface material in this area consists of clean gravel placed by OHM in 
1995. 

All personnel in attendance agreed to these changes. 

Steve Parker stated that the changes discussed at this meeting would be documented in Field 
Modifications Request forms, and transmitted to Kymberlee Keckler and Paul Kulpa. 

DATA VALIDATION 

Kimberlee Keckler discussed the memorandum to EPA from NorthDiv. The four points 
mentioned in the memorandum were: 

1)  Data validation will be postponed until money is available. 

2 XRF field screening will be eliminated. 

3 1 Reduce Number of Butyltin analysis 

4) Reduce number of Decachlorobiphenyl samples 

Kimberlee stated that the EPA would agree to numbers 1 and 2, but objected to numbers 3 and 
4. 

Jim Shafer stated that money for analysis of issues 3 and 4 became available due to a change 
in laboratory costs; so numbers 3 and 4 were no longer an issue. 

COVERING OF TEST PITS. SUMPS, AND TRENCHES 

Steve Parker suggested covering test pits, sumps, and trenches with steel plates. Filling these 
areas with cement may be a more cost effective alternative; Steve stated he will get prices for 
both options. 

Paul Kulpa requested that B&R Environmental leave test pits open and agreed that test pits 
should be closed if safety is an issue. 

Steve Parker asked EPA and RlDEM if the proposed schedule was agreeable.' Both parties agreed to 
the proposed schedule. 

The meeting was adjourned at 2:00 PM. 
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